AOC Deliverables Tracking Spreadsheet ||

Stephen Tyahla to: Whelan, Joseph 02/07/2011 10:26 AM
alec.wong, Arlene Kabei, Bret Moxley, Rich Vaille, Steve

Cc:  Armann, Steven.chang, stuart.yamada, lene.ichinotsubo,
David Wampler, Ellen Blake

Bce: Tom Huetteman

From: Stephen Tyahla/R9/USEPA/US
To: "Whelan, Joseph" <JWhelan1@wm.com>
Cc: alec.wong@doh.hawaii.gov, Arlene Kabei/R9/USEPA/US@EPA, Bret

Moxley/R9/USEPA/US@EPA, Rich Vaille/RO/USEPA/US@EPA, Steve
Armann/R9/USEPA/US@EPA, Steven.chang@doh.hawaii.gov,

Bcc: Tom Huetteman/R9/USEPA/US@EPA

Joe,

When we spoke late last | mentioned that | had prepared a deliverables tracking spreadsheet to
give you and | a convenient tool.

I've completed it and it's attached for you info/use. It's currently sorted by submission due date
and reflects what we received through COB Friday, 4 Feb.

| will occasionally send you updates. In addition, dates may get added to reflect schedules we
approve in work plans.

Naturally, this tracking spreadsheet in no way replaces or supersedes any of our AOC
requirements, but is simply a convenient tool.
And although | was careful in preparing it, if you do find an error, please let me know.

Thanks,

Stephen F. Tyahla, P.E.,CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential
information solely intended to be conveyed to the designated recipient(s). If you receive this
email and are not an intended recipient, please delete this email and its attachments immediately.
The unauthorized use, dissemination, distribution, or reproduction of this email and its
attachments is strictly prohibited by law.]
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"Whelan, Joseph" Greetings all. Please find below the... 02/04/2011 07:20:56 PM
From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich

Vaille/R9/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret
Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/R9/USEPA/US@EPA, Steve
Wall/R9/USEPA/US@EPA, Katherine Baylor/RO/USEPA/US@EPA,
<stuart.yamada@doh.hawaii.gov>, <Steven.chang@doh.hawaii.gov>,



<alec.wong@doh.hawaii.gov>
Date: 02/04/2011 07:20 PM
Subject: Daily Progress Report for 2-4-11

Greetings all.

Please find below the daily progress report on work items contained within the

recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the
west side assessment of cell
E6 is ongoing. The
operations layer of
protective stone located
above the anchor trench is
being removed to allow the
liner material to be further
investigated. A temporary
fill road was placed to allow
an excavator to remove over
burden from the storm in
order to access the side wall
liner, which was exposed
today. Operations layer sand
will be placed on Saturday.
Liner crews have begun their
evaluation of this area.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The
contractor closed all
remaining forms today in
anticipation of the final wall

pour on February 8th.

2) Box Culvert: The
contractor completed
pouring the channel invert
today. Next weeks efforts



will concentrate on forming
the transition structure from
box culvert invert to pipe
invert.

3) Pipe: The contractor
completed laying the Hobas
Pipe today, and continues
pressure testing the joints of
placed pipe. Backfilling of
the pipe trench will continue
thru next week.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor
continues skimming water
from the surface of the area
south of Cell E6. We
anticipate Cell E6 riser
connections to commence on
Monday or Tuesday.

2) The contractor removed
10,000 gallons of mud and
water mixture from the area
south of Cell E6 today, and
placed into frac tanks in
order to allow them to
separate. These activities
are ongoing.

Sediment Basin:

1) The contractor pumped 61,500 gallons of storm water from the sedimentation
basin today, which was sent to the WWTP for treatment and disposal. These activities
are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None

Please let me know if you have any questions.



Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million
trees. Please recycle any printed emails.



